P.O.# 010076

CHANGE ORDER NO. 6

Contract No. 00-199

DATE: 3 August 2001

PROJECT: Northgate Water Main Relocation Project, Project No. WT-9805

OWNER:

P.O. Box 9960

City of College Station

College Station, Texas 77842

CONTRACTOR:

Elliott Construction, inc.

P.O. Box 510
Wellborn, TX 77881

Ph: (979) 690-7071
Fax: (979) 690-7152

PURPOSE OF THIS CHANGE ORDER:
A. Adjustment of quantities to match final installed quantity.

2 LF [12" PVC Structural $75.00 4300 3473 ($62,025.00)
3 LF [12" PVC Non-Structural $57.00 510 680 $9,690.00

4 LF [|8" PVC Structural $57.00 742 654 ($5,016.00)
5 LF |8" PVC Non-Structural $38.00 15 0 ($570.00)
6 LF |6" PVC Structural $65.00 1108 1398 $18,850.00

7 LF |8" PVC Non-Structural $40.00 15 0 ($600.00)
8 LF [2" PVC Structural $25.00 20 30 $250.00

Remove 12" PVC Replace 12"

10 LF |PVC $75.00 260 0 ($19,500.00)
11 LF |6" SDR 2241 $107.00 54 40 ($1,498.00)
12 LF |8" SDR 2241 $107.00 18 0 ($1,926.00)
13 LF |12"DIP $50.00 150 140 ($500.00)
14 EA [12" Pressure Relief Valve $1,500.00 1 0 ($1,500.00)
15 EA |12" Valve $1,290.00 29 21 ($10,320.00)
16 EA |8" Valve $660.00 8 10 $1,320.00

17 EA |6" Valve $450.00 12 7 ($2,250.00)
18 EA ]2" Valve $245.00 7 8 $245.00

20 EA {12" 11.25-degree Bend $350.00 6 2 ($1,400.00)
21 EA |12" 22.5-degree Bend $350.00 8 11 $1,050.00

22 EA [12" 45-degree Bend $350.00 10 14 $1,400.00

23 EA [12" 90-degree Bend $350.00 4 1 ($1,050.00)
24 EA [6" 90-degree Bend $200.00 2 0 (3400.00)
25 EA 8" 45-degree Bend $425.00 6 8 $850.00

26 EA |6" 45-degree Bend $400.00 7 2 ($2,000.00)
27 LF }12" Steel Encasement $68.00 40 0 ($2,720.00)
28 LF [14" Steel Encasement $73.00 40 0 ($2,920.00)
29 LF ]16" Steel Encasement $76.00 60 16 ($3,344.00)
30 LF ]20" Steel Encasement $100.00 170 36 ($13,400.00)
31 EA ]12" Plug $125.00 5 3 ($250.00)
32 EA ]4" Plug $75.00 4 0 ($300.00)
33 EA ]2" Plug $50.00 5 1 ($200.00)
34 EA |Fire Hydrant Assembly $2,000.00 10 8 ($4,000.00)
35 EA _|Abandon and Cap Existing Lines $800.00 25 10 ($12,000.00)
37 EA |12" Cross $430.00 3 1 ($860.00)
38 EA ]12"x8" Cross $365.00 2 1 ($365.00)
39 EA ]12"x2" Cross $300.00 2 0 ($600.00)
40 EA [12"Tee $350.00 2 1 ($350.00)
42 EA [12"x6" Tee $300.00 5 3 ($600.00)
43 EA [12"x4" Tee $300.00 2 0 ($600.00)
44 EA [12'x2" Tee $150.00 4 3 {$150.00)
45 EA [8" Tee $220.00 1 0 ($220.00)
46 EA [8"x6" Tee $200.00 6 1 ($1,000.00)
47 EA {8"x4" Tee $160.00 1 0 ($160.00)
48 EA {8"x2" Tee $125.00 2 0 ($250.00)
49 EA [6" Tee $150.00 2 1 ($150.00)
51 EA [12"x8" Reducer $190.00 3 2 ($190.00)
52 EA [12"x6" Reducer $190.00 5 0 ($950.00)
53 LF |20" Bore $300.00 150 120 ($9,000.00)
54 SY [Revegetation $10.00 1450 1000 ($4,500.00)
55 SY |Concrete Flat Work $60.00 625 484.5 ($8,430.00)




57 LF ICurb and Gutter $20.00 330 137 ($3,860.00)
58 LF |Trench Safety $3.00 5000 5017 ($2,949.00)
59 MO |Barricades and Signs $3,000.00 6 9 $9,000.00
60 MO |Erosion Control $3,000.00 6 8 $6,000.00
62 EA [6" Plug $50.00 2 5 $150.00
67 LF [2" PVC for Bore $5.00 150 160 $50.00
68 LF [4" Bore with PVC Casing $25.00 290 275 ($375.00)
69 LF [12"C-900 $10.27 0 900 $9,243.00
70 EA |Pipe Ballard 4" Concrete Fill $250.00 0 2 $500.00
71 EA |2" Biowoff Assemby $800.00 0 2 $1,600.00
72 EA [Re-Stake Culpepper Easement $996.00 0 1 $996.00
73 EA |Damages for City Delay Shutdown $1,500.00 0 5 $7,500.00
74 EA [12"x8" Tee $1,840.00 0 1 $1,840.00
Tapping Sleeve on Fire Hydrant
75 EA |and Valve $1,500.00 0 1 $1,500.00
Locate Exist. 12" Main on
76 EA [University for tie-in $1,000.00 0 1 $1,000.00
TOTAL ($112,214.00)

THE NET AFEECT OF THIS CHANGE ORDER IS A 10.98% DECREASE.

ORIGINAL CONTRACT AMOUNT $1,021,924.00

Change Order No. 1 $15,184.00 1.49% CHANGE
Change Order No. 2 $21,910.00 2.14% CHANGE
Change Order No. 3 $16,436.00 1.61% CHANGE
Change Order No. 4 $8,650.00 0.85% CHANGE
Change Order No. 5 $8,000.00 0.78% CHANGE
Change Order No. 6 ($112,214.00) -10.98% CHANGE
REVISED CONTRACT AMOUNT $979,890.00 -4.11% TOTAL CHANGE
ORIGINAL CONTRACT TIME 180 Days

Time Extension No. 1 4 Days

Time Extension No. 2 30 Days

Time Extension No. 3 21 Days

Time Extension No. 4 10 Days

Time Extension No. 5 7 Days

Time Extension No. 6 0 Days

Revised Contract Time 252 Days
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